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CITY of NOVI CITY COUNCil 

Agenda Item H 
February 12, 2007 

SUBJECT: Approval of the final balancing change order and final payment to Six-S, Inc. for the Nine Mile 
Road (between Novi and Meadowbrook Roads) Reconstruction project in the amount of 
$54,997.32. 

SUBMITTING DEPARTMENT: Engineering AA 
CITY MANAGER APPROVAL: 

EXPENDITURE REQUIRED • NJA 
AMOUNT BUDGETED --~. NJA~--
APPROPRIATION REQUiRE~D---- i N/A 

• LINE ITEM NUMBER ~--+-! NJ~A'--~--·······_····~~·~-·· _______ _j 

BACKGROUND INFORMATION: 

The City's consulting engineer for this project (Fishbeck, Thompson, Carr & Huber) administered 
the construction contract for reconstructing the mile-long segment of Nine Mile Road, including 
Roethel Drive, in 2006. Fishbeck has executed and submitted the attached documents verifying 
the final contract payment amount that is due to the construction contractor, Six-S, Inc. of 
Wateriord, Ml (Fishbeck's Final Pay Estimate No. 9 and Balancing Change Order, attached). 

The asphalt reconstruction work performed by the contractor has been in substantial compliance 
with the plans and specifications, and final payment in the amount of $54,997.32 is appropriate. In 
addition, the City Attorney has reviewed supporting documentation and found it to be in an 
acceptable form. The original contract was approved at the August 1, 2005 City Council meeting in 
the amount of $1,597,108.33. The final payment brings the total in construction expenditures on 
this project to $1 ,508,634.93, for a savings of $88,473.40. 

RECOMMENDED ACTION: Approval of the final balancing change order and final payment to Six-S, Inc. 
for the Nine Mile Road (between Novi and Meadowbrook Roads) Reconstruction project in the 
amount of $54,997.32. · 
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Client: City of Novi 
Project: Nine Mile Road Reconstruction 

Contractor: Six-S, Inc. 
Pay Estimate No.: 9 

Period: 4/21/06-10/27/06 
Progress or Final: Final payment 

Item No. 

t 
2 
3 
4 
5 

Item Description Unit 
Authorized 
Quanmy This I Amount This 

Estimate 

I i LS t • 
)Pavt, Rem S\ 19.675 3.50 -
Cold Milling s Surface SYD 10,346.8 \.95 -

. Rem Sl 6,738.8 0.3 -
Curb and Gutter, Rem F 1 ,700 ~ -
)Tree, Rem. 6-inch to 18-inch EA 28 250 -

Total Amount 
Earned to Date 

80. 
68. 
f, 

12 :ulv, Rem, Over 48-inch EA 2 1,775.00 ~ 2.00 3, 
Culv En< . Rem, Less than 24-inch EA 4 180. -
:ulv Enr . Rem. 24-lnch to 48-lnch -

, Rem - 1.0 11:00 , 
ilgn, me 11, Rerr - 5.00 125.00 

!Sign, Voe II. Erect. Salv - 5.00 22S:OC ; 
ISigr Voelll, Rer EA • 27.0C 67sJJ(" 
ISigr ·voe 111. Erect. Salv - 27:60 121s:oc 

20 Post, Woo(, 3-112 ov 3-112. Salv 3 . - -ii:<56 666.6( i 
Post, Steel, 31b - 41 . -414.66 -2:132..16! 

ion. T I SFT • 18.75 314.06 
~--~---~ISewa~r·~~~!-~inch~.~~-------------4~~---~1-~~--~~+-~~~;.~oolwt====~~~~L~S"~t=II.~~cum~tt==~~~ 

25 :~::~: ;:;:~: ~1------+*-----~:_~~~ ~ <n2.w 
I---~26;--B:ISC:2-ewe~r,-:=-;""l-5inch~,, ~7:--:-::-.:=:-;:-::;------i-~+--~ fsK 655.00.. 39:011."86 • 

Gulv, Precas: Cone Box. loot bv 3 foot 80 - 66 66:66 
28 
29 

l3 
34 
35 
36 
37 
3S 
39 
40 
41 
42 

llr , Catch Basin, 48-inch dia 24 1.48 - · 24:66 24.00 ?' .R75 

Tap, 2 12 • -2.66 2.00 904 ?• 

IRiprap, Plain 
, 4·inch FT 6.251 i.OO • 6.251 :oo R ?~l'QQ 

SYD I 34.6 52.43 - 34.60 i:6iJ 
)Soli Erosion and i 

i 

• Earth 
,Dr ' Cover, Adi 
Dr 'Covor 

'Control 

. Type II 

LS 1 , • 1.00 1.00 
LS 1 , • 1.00 1.00 

CYD 81.5 10.00 • 81.50 81 sr 
CYD 13.500 7.52 • 
EA 3o 588.46 : 30.00 
LBS 13,362 0.82 ~ 

30.00 
1c. 

14 
54.9: 

R~\05132\Construclion\Pay Eslimates\?ayEsi_NineMik<.XIs frc<Jl 11/3/2006 



43 
44 
45 
46 
47 
48 
41l 
50 
51 
52 
53 
54 
55 
56 

,CIP 
'Base, 22A, 8-inch depth 

'Gravel, LM 
~ot Mix Asphalt, 3C 
KotMix ,4C 
Curb and Gutter, Cone 

, Cone 
,Cone 

·ra!lic Control 

· Rem 
, Type B 

, Type B 
. Type 2B 

~--~--~~sro~Wawr 
1~svstem Repairs 

Ulroad Satetv . I 

tVault 

64 
65 
66 
67 
68 

7: 
73 
74 

Storm ' I 24-inch <lia 
r Access Pavinq 

, Gone, Del M 

. Backed, Del G1 

Sewer , 12-inch 
:ulv, Precast ~one Box, 5 foot by 3 foot· Mtrteriai Only 

_Pavt Mrkq, i 1 svm 
, seec Dnlv 

1 , Mulch Blanket Only 
_Fonoe 

l certify that the. items included on thls report constitute my estlmate 
of the 'NOfk completed and due the contractor as of the period covered 

by tllis drotr {__ cl/ )('LOb '<> 

--~~~~~~~ 
Mr. David P. Eno, P.E. ¥-Project Manager 

A:\05132\Conslruction\Pay Estimales\PayEst_NinaMile.xls 

DYD 
SYD 
CYD 
TON 
TON 

FT 

EA 
EA 

S D 

N 

N 
F 
H 
E 
FT 

A 

5, .9 
21, l.2 

1, i.S 

2,821.46 
8,037 

24. 
6.986. 

462. 
200 

2 
2 

14,65 

5, 
7, 

2i 

298 
139 
63 

5 
6 
8 

14 

1' 
1' 
2, 

36.50 
54.40 
10.20 
20.• 

51,38 

1.85 
18.00 

850.00 

2.9 

).00 
5.00 

z,;.oo 
200.00 
250.00 
275. 

7. 
600. 

448.40 

41.50 

161 
161 

Current Earnings: $ 

---
-
-
-
--------

1,304.84 

--
17,949~ 

-
---. 

1,037.50 
. 
----

1, 
1,2 
2,5 

24,997.32 
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5,391.90 "~01 or 

?1 92R 
,964.5( 

2' ,928. 1· 

6, ~u::::§;]~~~=1~7',,~467' .. ~25 
1. 1 .00 51,380.00 
1.00 1.00 

462.so 462.50 ~. I 

200.00 200.00 'Mfl 

2.0( 2.00 
2.• 

!,620.• 

7, 

300 

4.00 
2-J.OO 

298.00 
138.60 
62.50 

4.50 

. 

. 
-

300.00 ... 

7,111.76 
4.00 

20.00 
298.00 
13H.60 
104.00 

1.00 
1,. 1.80 
1,160.80 

7,111.76 

7,761.60 

>B.OO 
600.00 

1,567.08 
1,276.88 

Total Earnings: $ 1,508,634.93 

• Current Retainage: -$30,000.00 -Relainage to Date: $0.00 
~ CUrrent Adjustments:-'$"------ ftAdjustments to Date: 

Tolal Net $ 1,508,624.93 CUrrent Net Estimate: $ ~2 

Amount Duo This Estimate: $ j54,997.32 \ 

Contract modifications lnoludetl: 1 ~6 '------ _/ Contract Summa[): 
Note~ Reta!nage reduced to $0 Amount Prevwusly Pa1d: $1,453,637.61 

Total Pard· $1 ,508,634.93 

f Original Contract: $1,597.108.33 
Tolal Authonzed: $1,508,624.93 

0/e of Original: 94.5% 

frc&h 11/3/2005 



Nine Mile Rd Reconstruction - Meadowbrook to Novi Rd 
and Roethel Dr Reconstruction 
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