
REGULAR MEETING OF THE COUNCIL OF THE CITY OF NOVI 
MONDAY, SEPTEMBER 9, 2019 AT 7:00 P.M. 

COUNCIL CHAMBERS – NOVI CIVIC CENTER – 45175 TEN MILE ROAD 
 
Mayor Gatt called the meeting to order at 7:00 P.M.   
 
 
PLEDGE OF ALLEGIANCE 
 
ROLL CALL: Mayor Gatt, Mayor Pro Tem Staudt, Council Members Breen, 

Casey, Mutch, Poupard, Verma  
 
ALSO PRESENT: Pete Auger, City Manager 
 Thomas Schultz, City Attorney 
 
APPROVAL OF AGENDA: 
 
CM 19-09-158 Moved by Verma, seconded by Poupard; CARRIED UNANIMOUSLY 
 
 To approve the Agenda as presented. 
 
Roll call vote on CM 19-09-158 Yeas: Staudt, Breen, Casey, Mutch, Poupard, 

Verma, Gatt 
 Nays:  None 
   
PUBLIC HEARING:  None 
 
PRESENTATIONS:   
 
1. Redundancy Route Project - Great Lakes Water Authority (GLWA) 
 
DPW Director Herczeg said that Tim Kuhns, GLWA, and Mike McReynolds, Brown and 
Caldwell had a presentation on the Redundancy Route Project.   
  
Tim Kuhns said he formerly worked for the City Novi as the Water and Sewer Engineer a 
few years ago.  He touched based on the project. In October 2017 there was a water 
main break along 14 Mile Road.  It was a 48 inch main that ruptured.  It caused low 
pressure issues to hundreds of thousands of people, and in some cases residents lost 
water; it primarily affected residents of Novi. They have been studying the issue prior to 
that and are ready to move on the alternative.  The alternative to move forward was to 
loop the transmission main and provide a second feed to the 14 Mile transmission main 
system to provide redundancy to the City of Novi among other users along 14 Mile 
Road. That is what they will be presenting to Novi.  He said the first part of doing a 
transmission main project is moving the main somewhere. In order to identify where that 
goes, they need to identify low cost alternative, least disruptive, and where they can fit 
in existing Right-of-Way.  He said that the Great Lakes Water Authority (GLWA) brought 
on board a consultant from Brown and Caldwell as a consultant, their project 
manager, Mike McReynolds. 
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Mike McReynolds was there from Brown and Caldwell to go over a presentation.  He 
said he was going to explain what the purpose of the project was, how they did the 
route study, what it showed, and make a recommendation as to where to put the 
transmission main.  The project key team members are Brown and Caldwell, DLZ, and 
Brierley Associates.  He noted that Tim Kuhns will be the project manager for GLWA.  
Brown and Caldwell are doing the primary design work. He mentioned DLZ, a local firm 
doing the survey, environmental, and geotechnical portions of the projects.  He said 
that Brierley Associates will do trenches and the tunnel portion of the project. The first 
part of the project is a parallel main along 14 Mile Road between M-5 and Novi. It is 
proceeding on schedule and about 60 percent of the design in complete now.  They 
plan to advertise that in January.  The second part is the Route Study for the main 
transmission loop project. It is also on schedule and they will discuss what they found in 
the Route Study. The purpose of this project is to connect the 8 Mile transmission main to 
the 14 Mile transmission main. The question is what is the best way to get a five foot 
diameter pipe all the way from 8 Mile Road to 14 Mile Road?  He said the Route Study 
was a 12-step process.  They first met with the stakeholders, looked at all the possible 
routes, engineering evaluation of all the routes, determine how much traffic, how much 
social impact.  They also looked at environmental impacts.  They added all of the 
scores together from all of those routes and looked at what would be the best 
alternative.  They also looked at sensitivity analysis.  They tried to find the best 
engineering wise, with the lowest impact to the community overall.  You try to find the 
one that has both good engineering and low impact to the community.  They looked 
at impacts such as environmental, social and community, tunneling issues, the Right-of-
Way, utility conflicts, traffic, constructability and costs.  Based on the valuation of those 
things they came up with the conclusions.  There are only so many places where they 
can cross the expressways with tunneling.  He went over maps in the presentation 
where they had 12 different alignments evaluated.  They ranked all 12 alignments.  The 
first two were similar to each other on Meadowbrook with a minor difference between 
them. The other two go up Haggerty and are almost identical.  The two highest ranking 
were the ones that go up Meadowbrook.  It parallels the I-275 expressway; it goes along 
the bike path which eliminates a lot of impacts in terms of utilities, and traffic, etc.  It 
then goes all the way over to 11 Mile Road for about a half a mile, and then it will go up 
Meadowbrook for about two miles over to 13 Mile Road about a half a mile, and then 
parallels M-5 the rest of the way. Most of this alignment is along the expressway, 
Meadowbrook is the only main street that will be impacted as well as 13 Mile Road. This 
will have the least impact and the expressway crossings are the low risks.  This alignment 
and the next alignment are the lowest cost alignments.  The only disadvantage of this 
alignment is that it is long.  It has a larger pipe, 54 inches in diameter verses 48 inch in 
diameter pipe.  The next alignment is the shortest alignment, it basically parallels again 
the expressway along I-275, then it goes adjacent to Haggerty Road, the bridge over 
the mixing bowl, and then it will go up Haggerty Road all the way to the pump station.  
This is also one of the lower cost options.  It parallels the expressway most of the way.  It 
has a very high risk crossing at the mixing bowl.  The traffic impacts on Haggerty are 
much greater, and the utility conflicts along Haggerty are greater.  He stated that it is 
22 percent shorter and that is why it comes out to be almost the same cost as the 
Meadowbrook Road alignment. After we did our analysis we did a sensitivity analysis.  
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They looked what happen if it makes the social impact the highest.  What if it would 
make the environment impact the highest?  He stated that the Meadowbrook 
alignment was the lowest one.  In the cases of the ones that didn’t weren’t the lowest, 
they were tied.  He explained the difference between the two alignments.  He looked 
at the trenchless crossings.  He said the trenchless crossings at Haggerty are about 3,700 
feet long and it crosses the expressway multiple times.  In addition to that it runs very 
close to an ITC tower and there are four bridge foundations that they have to deal with.  
In addition to that there will be tunneling which is likely; you will have to put two shafts 
along Haggerty Road as well.  You would need an off ramp to that shaft which is going 
to create some traffic issues.  Two other things related to the project is the pipe which 
you could go HDD could be significantly difficult to get.  This tunnel is rather long and 
complicated you may have a hard time getting a contractor to do the work.  If it goes 
to HDD it could impact the Harley Davidson and Honda parking lots as well.  It is pretty 
significant issues here.  If you compare it with the other one where you go up 
Meadowbrook, this particular alignment is a 650 foot long crossing, it has low ground 
water.  It is considered a very low risk.  The other one where they cross M-5 is only 300 
feet long, they can place the alignment anywhere they want so it doesn’t have a 
problem at all.  Both of the Meadowbrook alignments are very simple with very little 
impact and low risk.  He said if you look at the street crossings, the pipeline segments 
themselves and what type of impact they will have on the surface streets.  He 
highlighted that Haggerty Road had more businesses, public facilities, residential 
housing, more utilities, hazardous liquid pipeline, and buckeye pipeline. That is why they 
felt strongly the Meadowbrook Road alignment was the better solution.  Mayor Gatt 
thanked him for a very comprehensive report.   
 
Member Casey thanked him for his presentation.  She quoted a price of $58 million 
dollars and wondered if that was accurate.   Mr. McReynolds said yes, that was correct.  
Member Casey wondered where the money comes from.  Will Novi residents going to 
expect to see an increase in their rates that they pay to cover the cost of this $58 million 
dollars?  Is it going to be expanded outside Novi residents to people that are served by 
GWLA directly.  Mr. Kuhns explained that since this project benefits more than one 
wholesale customer, the project is funded as a common to all costs.  That means that 
every single customer of GLWA will have a portion of their share in this cost.  That is 
generally the rule with capital projects with GLWA.  If it impacts or helps more than one 
customer it is covered as common to all.  He said the $58 million dollars comes from a 
bond for their projects.  He said they floated approximately $200 million dollar bond 
several years back. It is likely that all of the project will be funded through that.   We 
have currently a dwarf loan application into the State of Michigan to help finance this 
project.  If we do we get preferential interest rates.  If we are found to be within the 
fundable range by the DEQ we would use that funding in lieu of the bonding.  Member 
Casey asked DPW Director Herczeg when Council could expect to have this group 
come back in front of us to talk about some of the impacts that will be directly to the 
residents and businesses once an alignment is decided so that they can get ahead of 
all of the communication.  Mr. Herczeg said they would have to get deep into the 
design before they will come before Council, but there will be next steps, and staff will 
meet with this group several times before any construction is slated.  They will bring that 
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information back to Council.  Mr. Kuhns said if we go back to the schedule in the 
presentation, we could potentially come back and present when they have a 30 
percent design.  The alignment will be largely fixed at that point and we will know what 
side of the road it will be on.  Who will be the key citizens that will be impacted most?  
He said if Council desires, they can check in at that point.  It looks as though they will 
have 30 percent design by early next year.  Member Casey said she looked forward to 
seeing them back in February. 
 
Member Verma wondered if they knew what side of the road the alignment would be 
on.  Mr. McReynolds said he believed it was going to be on the east side.  Member 
Verma wondered where there were in the project?  Mr. Kuhns said they were in the 
design phase of the project.  We are in the process of finalizing the route.  Member 
Verma wondered when the construction phase would begin.  Mr. Kuhns replied that 
the schedule shows it is sited to begin in mid-2021.  Once they select the route it takes a 
while to come up with the design.  Member Verma wondered if they would contact 
MissDig to find out about underground pipes and gas lines.  Mr. McReynolds said they 
will do a thorough investigation. Mr. Kuhns said they have contingencies that they 
always include as part of their construction.  He said it is typically a 10 percent 
contingency.  One of the other ones as part of the design is that they have included a 
utility locating allowance.  If there are critical, or if they think there might be tricky utility 
conflicts they have an allowance in Brown and Caldwell’s contract to go out and field, 
locate, pot holing, hydro excavation if needed to tie down those tricky locations where 
they may run into utilities.  They have thought a lot about utility conflicts. 
 
Member Poupard said she understood the construction phase will last a year.  What will 
be the impact on traffic flow during that year long construction?  Mr. Kuhn said there 
are two phases.  He thought she was referring to the construction schedule for the first 
phase, which will be a year.  That is along 14 Mile Road.  They expect that pipeline to 
be constructed in most cases along the northern curb line along 14 Mile Road; in some 
cases it is located in the turn lane.  He asked Mr. McReynolds to explain.  Mr. 
McReynolds said for the one on 14 Mile Road they are working with the Road 
Commission.  The plan is to keep two lanes of traffic going each direction. They may 
have to shift over, we they have to repave areas to make the shoulder a little wider to 
allow that to happen.  There would be a flagger out there because the excavator will 
be excavating and turning.  Mr. Kuhns asked Mr. McReynolds to talk a little about the 54 
inch pipeline along Meadowbrook and 13 Mile Road.  Mr. McReynolds said the good 
news is that along 13 Mile Road they think they can be in the shoulder, so it will have 
less impact on traffic.  He said the north, south on Meadowbrook; it will take one lane 
out.  They will be working with the City to figure out what is the best way to deal with 
that.  He said he is guessing that they will have construction during the day and then 
during the busy times of the day, we can delay the construction.  Mr. Poupard 
commented that hopefully Novi Road will be open by then so that will take some of the 
pressure off with an option for Meadowbrook. 
 
Member Mutch said that Member Poupard covered a couple questions that he was 
interested in.  He mentioned the 14 Mile construction work that will take place next 
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year.  He asked if the road will be torn up the entire year. Mr. McReynolds said he 
believed the road would be torn up at least eight months.   He said the first four months 
consist of getting the submittals, drawings, the pipe manufactured and shipped to site; 
the traffic controls plans and permits which take about three months.  Once that is 
done they will be out there excavating. Member Mutch had the same questions 
specifically for the Meadowbrook Road section of the project.  He said it looked like 
most of the other construction that is going to happen is going to have a fairly limited 
impact in terms of major roads for the City.  How long would be expect to see the one 
lane situation?  Mr. McReynolds said he could only give an estimate, but he thought 
about a year.  Member Mutch mentioned where they talked about taking up a 
significant amount roadway.  Member Mutch assumed the cost was incorporated into 
the cost.  He wondered if the repave the whole road or just the lane?  Mr. McReynolds 
said at this point they will work with city staff and make that decision. Mr. Kuhns said 
they have a similar type project that they are going to award soon along Schoolcraft 
Road in Livonia.  They worked with the City of Livonia and they identified what the area 
of excavation was going to be, and then they came back to them and said they 
would restore that area.  He said they would be reasonable about what they restore.  If 
the piping takes up one lane and they have construction traffic up and down the 
adjacent lane, then it would be likely they would restore two lanes of traffic.  Typically 
when they do restore those two lanes of roadway it would be restored to the previous 
condition.  He said they worked with Romulus on a project and they wanted upgrades 
to their road, so they worked with their engineer and identified what they wanted and 
they had a cost sharing agreement that went forth.  If Meadowbrook has any needs 
and Novi was interested in piggybacking on the project there might be some cost 
efficiencies there. Member Mutch said he was sure that Mr. Herczeg would be looking 
into all of those opportunities to piggyback on that.  Mr. Herczeg confirmed he would 
be looking into all of that.  Member Mutch said along Meadowbrook Road there is not 
a lot of residential or business, but we do have some of both.  Does this type of utility 
work impact the local existing water mains that the City already has in place in terms of 
having to shut that off or impacting where it goes routing wise?  Mr. Herczeg said only if 
they have to move a main over to the east side, it would be temporary.  They would 
supply water in those instances.  Mr. McReynolds said if they had to relocate a main 
that would be first and then construction so service would not be interrupted.   
 
Member Verma asked what direction the water would flow.  Mr. McReynolds said it 
would flow north to south or south to north, either direction.  That is the reason it is a 
redundancy thing.  If there is a problem on 8 Mile transmission lane, the flow can go 
north to south, but if there is a problem on 14 Mile Road the flow can go south to north.  
Member Verma asked how they were going to do the work at 12 Mile Road.  Mr. 
McReynolds said he believed they would be boring underneath 12 Mile Road.  Mr. 
Verma stated the grade is very low from 12 Mile down.  How will they do that?  Mr. 
McReynolds said they will design the pipe to take all the additional pressure. Mr. Kuhns 
said when they are traveling from 8 Mile to 14 Mile there is about a 200 foot gain in 
elevation. Part of the project which is nice is the Newburg pump station along 8 Mile 
that is used to actually pump the flow from south to north up the 200 foot hill to get to 
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14 Mile so that it can be re-pumped at the Haggerty booster station and given to 
customers like Novi that have normal operating pressure.  
 
Member Breen asked when the 13 Mile area would be torn up.  Mr. McReynolds said 
they haven’t decided that.  That could be negotiated and discussed with staff.  If there 
is a specific time frame or time of year that would be best, they can put that in the 
contract documents.  Member Breen said she asked because 13 Mile for FY2021/2022 
part of it will be under construction already.  Mr. Herczeg said they will adjust the 
Capital Improvement Projects in order to facilitate whatever schedule ends up working 
out the best.  There could be some movement in existing projects on 13 Mile.  Mr. 
McReynolds said they can build the construction contract around schools, such as 
building the pipe around the school in the summer.  They will work with Mr. Herczeg.   
 
MANAGER/STAFF REFORT:   
 
City Manager Auger said there were some concerns about the transit research at the 
last meeting.  He said they are still searching for that Novi solution to the local or micro-
transit.  He said they do have a meeting coming up with Oakland County officials.  They 
got some word that they might be willing to spend some Oakland County dollars on 
Novi transit, so they will be meeting with them.  He will report back to Council if anything 
comes up from that meeting. 
 
ATTORNEY REPORT:  None 
 
AUDIENCE COMMENT:  
 
Venkata Reddy Thalla, 45006 Yorkshire Dr., Novi said he has lived in Novi for 21 years.  His 
two children went to school in Novi, one is a doctor in Washington, DC and the other 
one is in his second year in medicine.  He wanted to thank the City, and this wonderful 
democratic process that is happening right here.  He said he has over 34 years in 
information technology.  He has been in the United States for the last 33 years.  He 
wanted to make a statement summarizing his experience.  Let us serve, support, 
prepare, direct, expand, conform, excel, again and again, efficiently, solution evolution 
exceeds problem progression while keeping half to better half alive, this is the one 
simple amazement of all the leaders.  Thank you and God bless us all.  
 
CONSENT AGENDA REMOVALS AND APPROVALS:  
 
A. Approve Minutes of: 

1. August 26, 2019 – Regular meeting  
  
B. Approval to purchase two replacement sewage pumps at the Hilton Pump 

Station, in the amount of $40,275. 
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C. Approval of the final payment to Arbor Master Tree Service, Inc., for tree clearing 

related to the Flint/Bond Street and Crescent Boulevard projects, in the amount 
of $4,741.78, plus interest earned on retainage. 
 

D. Approval of the 2019-20 Winter Maintenance Agreement between  the City of 
Novi and the Road Commission for Oakland County for snow and ice control on 
selected county roads in Novi; and adoption of resolution authorizing Novi to 
provide winter maintenance of selected county roads. 
 

E. Approval of request by E & M, Inc. (Society Hill) for one-year extension, to 
October 9, 2020, of site plan approval for a 312-unit apartment project 
developed as a PD-1 Option in a multi-family (RM-1) district, located at the 
southwest corner of Novi Road and 12 ½ Mile Road, previously extended under a 
consent judgment and subject to annual extension reviews. 
 

F. Approval of Claims and Accounts – Warrant No. 1043 
 
CM 19-09-159 Moved by Casey, seconded by Poupard; CARRIED UNANIMOUSLY   
 
   To approve the Consent Agenda as presented 
 
Roll call vote on CM 19-09-159  Yeas: Breen, Casey, Mutch, Poupard, Verma, 

Gatt, Staudt 
 Nays: None 
 
MATTERS FOR COUNCIL ACTION 

 
1. Consideration of Approval of Change Order No. 6 to L. J. Construction, Inc. for 
 the 2018-2019 Boardwalk Repair Program, in the amount of $304,244.95. 
 
CM 19-09-160 Moved by Casey, seconded by Breen; CARRIED UNANIMOUSLY   
 
Roll call vote on CM 19-09-160  Yeas: Casey, Mutch, Poupard, Verma, Gatt, 

Staudt, Breen 
 Nays: None 
 
 
2. Consideration of Approval to award the construction contract to Toebe 
 Construction, LLC, for the site fill project at the Water Tower property (25460 Novi 
 Road), in the amount of $136,862.75. 
 
CM 19-09-161 Moved by Casey, seconded by Mutch; CARRIED UNANIMOUSLY   
 
Roll call vote on CM 19-09-161  Yeas: Mutch, Poupard, Verma, Gatt, Staudt, 

Breen, Casey, 
 Nays: None 
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3. Appointments to Boards and Commissions 
 
City Clerk Hanson provided the results for the opening on Zoning Board of Appeals.  The 
appointed person was Clift Montague. 
 
AUDIENCE COMMENT: None 
 
COMMITTEE REPORTS: None 
 
MAYOR AND COUNCIL ISSUES: None  
 
CONSENT AGENDA REMOVALS FOR COUNCIL ACTION: None 
 
ADJOURNMENT – There being no further business to come before Council, the meeting 
was adjourned at 7:39 P.M. 
 
 
_____________________________________ ______________________________________ 
Cortney Hanson, City Clerk Robert J. Gatt, Mayor  
 
 
_____________________________________ Date approved:  September 23, 2019 
Transcribed by Deborah S. Aubry                


