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Application and Certification for Payment, containing Application No. : 14
Contracto.r's signed certification is attached. Application Date :  5/31/2026
In tabulations below, amounts are stated to the nearest dollar.
Use Col IonC i i ine i ly.
se Column I on Contracts where variable retainage for line items may apply Architect's Project No.:
Invoice # : 27771 Contract : 24176. Oakland County, Ml - HRSDS Novi Trunk Extension 1
A ) C D ~__E F G S H I
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/0O) To Finish
Appllcation In Place Stored and Stored (C-6)
(D+E) To Date
(Not in D or E) (D+E+F)

72| 26d- Pipe Cleaning MH#18 to MH#25 172,560.00 172,560.00 0.00 0.00 172,560.00 100.00% 0.00

73] 27f- Pipe Cleaning MH#25 to MH#35 314,720.00 314,720.00 0.00 0.00 314,720.00 100.00% 0.00

74| 28d- Pipe Cleaning MH#35 to MH#41 185,120.00 185,120.00 0.00 0.00 185,120.00 100.00% 0.00

75| 29d- Pipe Cleaning MH#41 to MH#45 134,560.00 134,560.00 0.00 0.00 134,560.00 100.00% 0.00

76 | 30A- Polyurethane Grouting 16,500.00 5,500.00 2,200.00 0.00 7,700.00 46.67% 8,800.00

77 | 30B- Sewer Chemical Grouting 100,118.20 100,118.20 0.00 0.00 100,118.20 100.00% 0.00

78| CO3-1 Lining at MH22, 21" 88,400.00 0.00 88,400.00 0.00 88,400.00 100.00% 0.00

79| CO 3-2 Bypass Pumping Support for 12,000.00 0.00 12,000.00 0.00 12,000.00 100.00% 0.00

: Lateral Soil Grouting
80| CO 3-3 Work Directive 1-Added Gate 3,570.00 0.00 3,570.00 0.00 3,570.00 100.00% 0.00
at Fence MH32 & 33
{
\

i
. Grand Totals 14,089,114.20|  11,270,321.70| 1,914,974.63 0.00 13,185,296.33 93.58%  903,817.87 704,455.71
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STATE OF MICHIGAN

COUNTY OF Wayne

Tim Bussen

the following described public works situated in Qakland

Contract No, CON11275

) SS.

)

, being duly sworn, deposes and says: That SAK Construction
County, Michigan, described as follows:

SWORN STATEMENT

: Project Name: HRSDS Novi Trunk Extension No. 1 Rehabilitation Project

is a/the (contractor)(subcontractor)(supplier) for an improvement to

That the following is a statement of each subcontractor and supplier and laborer, for which laborer the payment of wages or fringe benefits and withholdings is due but unpaid, with
whom the (contractor)(subcontractor)(supplier) has (contracted)(subcontracted)(supplied material)(supplied labor) for the improvement on the above referenced public works project and that
the amounts due to the persons as of the date hereof are correctly and fully set forth opposite their names, as follows:

$225,123.67

Name of Subcontractor, Type of Total Amount Amount Balance Amount of Amount of Laborer
Supplier, or Laborer Improvement Furnished Contract Already Currently to Laborer Retention Fringe Benefits
Price Paid Owing Complete Wages Due and Withholdings
But Unpaid Due But Unpaid
RJ and J Enterprises Clearing $1,385,150 | $1.022.496.50 $293,396 §85 25050
Pre-Construction Media Pre construction video | $35,000 $17,500 $17,500
Doetsch Environmental Services Sewer Cleaning $1,738,385 [$1,331,470.51 $258,973.32 $147,941.17
Dukes Root Control Sewer MSI Work $160,508.80($152,583.80 $7,925.00
Dukes Root Control |Point Repairs $15,200.00 [$15,200.00
SUB TOTALS $3,334,243.80 | $2,539,250.81 $569,869.32
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Name of Subcontractor, Type of Total Amount Amount Balance Amount of Amount of Laborer
Supplier, or Laborer Improvement Furnished Contract Already Currently to Laborer ) Fringe Benefits
Price Paid Owing Complete Wages Due Retention and Withholdings
But Unpaid Due But Unpaid
TOTALS
$3,334,243.80 | $2,539,250.81 ‘5569,86932 $225,123.67

improvement other than the sums set forth on the reverse side.

Deponent further says that he or she makes the foregoing statement as the (contractor)(subcontractor)(supplier) or as

That the (contractor) (subcontractor) has not procured material from, or subcontracted with, any person other than those set forth on the reverse side and owes no money for the

of the (contractor)(subcontractor)(supplier) for

the purposes of representing to the party from whom payment is requested and to the prime contractor who has furnished a payment bond covering the public works project described on the
reverse side and his or her agents that the public works described on the reverse side is free from claims of payment bond liens, or the possibility of payment bond liens, except as specially set
forth on the reverse side hereof.

WARNING TO DEPONENT: A PERSON, WHO WITH INTENT TO DEFRAUD, GIVES A

FALSE SWORN STATEMENT FOR THE PURPOSE OF OBTAINING PAYMENT IS SUBJECT TO
CRIMINAL and CIIVIL PENALTIES AS PROVIDED BY LAW.

91742

RARBARA MARLER
Notary Public - Notary Seal
State of Missouri
Commissioned for St. Charles County

My Commission Expires: December 19, 2026

Commission Number: 14126252

Tim Pussn

(Deponent)

Subscrjbed and sworn to before me this d day of
June 2026

P dwce e i Notary Public ‘
St Chavlies County, Miehigan i"issovr

My commission expires: |2 |14 |2t

Actingin_St . Clar)<s  County
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CONTRACTOR’S DECLARATION

The undersigned, on behalf of _SAK Construction (“Contractor”),
hereby declares that the Contractor has not, during the period commencing with the start of the Work
which is the subject of the Contract defined below to following date:
May 31 , 2026, performed any Work, furnished any material, sustained
any loss, damage or delay for any reason, including soil conditions encountered or created, or
otherwise done anything for which Contractor shall ask, demand, sue for, or claim compensation from
the Oakland County Water Resources Commissioner, County Agency for the County of Oakland
County or Drain Drainage District [strike one] (“Owner”), or its agents, in addition to
the original scope of Work specified in Oakland County Purchasing Contract Number
CON11275 and , on this 2 day of December , 2024
between Contractor and Owner, and in the Change Orders for additional
or extra Work issued by the Owner, in writing, as provided thereunder
and/or extension  of time, except as set forth on the itemized statement attached hereto.

There O is Klis not an itemized statement attached.

Date: _6/4/2026

Contractor: )
SAK Construction

Signature: 'ﬁw\ Pussuin

Name:
Tim Bussen
Title:
Vice President
JIM NASH

OAKLAND COUNTY WATER RESOURCES COMMISSIONER
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