CITY of NOVI CITY COUNCIL



Agenda Item L June 17, 2013

SUBJECT: Approval to award an amendment to the engineering services contract with Spalding DeDecker Associates, Inc. for construction engineering services related to the additional parking on the north side of the Novi Civic Center and Civic Center sidewalk ramp improvements, in the amount of \$12,410.

SUBMITTING DEPARTMENT: Department of Public Services, Engineering Division B/C

CITY MANAGER APPROVAL:

EXPENDITURE REQUIRED	\$ 12,410			
AMOUNT BUDGETED	\$116,270			
LINE ITEM NUMBER	101-265.00-971.100			

BACKGROUND INFORMATION:


The scope of this project involves the addition of 17 parking stalls on the north side of the Civic Center along the dead-end access drive west of the circle drive (see attached map and plans). This new parking area will provide additional parking in close proximity to the Civic Center's north building entrance. This project also includes improvements to sidewalks and sidewalk ramps throughout the Civic Center parking lot as necessary to comply with the Americans with Disability Act requirements.

The construction phase engineering fees are determined using two components: 1) the contract administration fee, which is determined using the fee percentage in Exhibit B of the Agreement For Professional Engineering Services for Public Projects, and 2) the construction inspection fee determined using a cost per inspection (crew) day from Exhibit B of the consultant's agreement that is then multiplied by the number of days of inspection specified by the contractor. The construction phase fees for this project include a contract administration fee of \$7,290 (7.75% of the \$94,059 construction bid) and an inspection fee of \$5,120 (\$640 per crew day, multiplied by the 8 days provided in the contractor's bid) for a total fee of \$12,410.

The construction contract award is proposed for consideration elsewhere on this agenda. The construction contract calls for substantial completion of the project within 30 days and final completion within 45 days of the Notice to Proceed.


RECOMMENDED ACTION: Approval to award an amendment to the engineering services contract with Spalding DeDecker Associates, Inc. for construction engineering services related to the additional parking on the north side of the Novi Civic Center and Civic Center sidewalk ramp improvements, in the amount of \$12,410.

	1	2	Y	N		1	2	Y	N
Mayor Gatt					Council Member Margolis				
Mayor Pro Tem Staudt					Council Member Mutch				
Council Member Casey	11.11	1.1.1	1.1		Council Member Wrobel				1. A. A.
Council Member Fischer	11.11	1.1							



MAP INTERPRETATION NOTICE

1 Feet 80 0 20 40 120 160 1 inch = 100 feet





citvof

<u>FIRST AMENDMENT TO THE</u> <u>SUPPLEMENTAL PROFESSIONAL ENGINEERING SERVICES AGREEMENT</u>

CIVIC CENTER PARKING AND SIDEWALK RAMP IMPROVEMENTS

<u>Section 2. Payment for Professional Engineering Services</u>, The following Paragraphs shall be amended as follows:

- 1. <u>Basic Fee.</u>
 - a. Unchanged
 - b. Delete 1.b. in its entirety and replace with the following language: Construction Phase Services: The Consultant shall complete the construction phase services as described herein according to the fee schedule as described below:
 - i. Contract Administration: The Consultant shall complete Contract Administration services for a lump sum fee of \$7,290, which is 7.75% of the awarded construction cost (\$94,059.00) as indicated on the Design and Construction Engineering Fee Curve. Construction Inspection: The Consultant shall complete Construction Inspection services for \$640 per crew day as described in the request for proposals. "Crew days" shall be defined by the construction contract documents as an 8 hour day. Crew days shall be billed in 4 hour increments rounded to the next half day, therefore a 10 hour day shall be 1.5 crew days, a 3 hour day is 0.5 crew days, a 6 hour day shall be 1.0 crew days. The minimum crew day charged for a no-show by the contractor shall be 2 hours (0.25 crew days) which is reflective of the actual cost to the Consultant for traveling to the site and traveling back to the office. There will be no payment to the consultant for extra crew days that were not charged to the contractor. The Consultant acknowledges that intent of using crew days for inspection services is to provide a method for the consultant to recoup costs associated with slow progress by the contractor.
- 2. Unchanged

Except as specifically set forth in this First Amendment, the Supplemental Professional Engineering Services Agreement remains in full force and effect.

WITNESSES	Spalding DeDecker Associates, Inc.
	By: Maria Sedki, P.E. Its: Project Manager
The foregoing	was acknowledged before me this day of
20, by	on behalf of
	Notary Public County, Michigan My Commission Expires:
WITNESSES	CITY OF NOVI
	By: Its:
The foregoing	was acknowledged before me this day of
20, by	on behalf of the City of Novi.

Notary Public Oakland County, Michigan My Commission Expires: _____

