
 

 

 
 

WALKABLE NOVI COMMITTEE 
March 19, 2015 at 6:00 p.m. 

Novi Civic Center  
Mayors Conference Room 

45175 W. Ten Mile, Novi, MI  48375 
(248) 347-0475 

 
 
 

Members: Dave Baratta, Doug Bauss, Robert Giacopetti, Gwen Markham, 
Andrew Mutch, Charles Staab, Harry Torimoto and Ted Zuchlewski 

Staff Support:  Sri Komaragiri, Planner 
Barbara McBeth, Deputy Director Community Development 
Jeff Muck, Director of Parks, Recreation and Cultural Services 

   Brian Coburn, Engineering Manager 
 
ROLL CALL 
 
APPROVAL OF AGENDA 
 
AUDIENCE PARTICIPATION 
 
MATTERS FOR DISCUSSION 

 
1. 11-20-14 WNC meeting minutes approval 
2. Non-Motorized Master Plan: 2015 Four Year Implementation Status 

 
COMMUNICATIONS 

 
STAFF REPORT 

 
1. Planning Update 

a. New Ride and Walk Novi Website 
b. May: Bike Activities in Novi 
c. 2015-21 Capital Improvement Program: Draft Summary 

 
2. Engineering Update 

a. Active Non-Motorized Project Portfolio for Engineering Division 
 

3. Parks and Recreation Update 
a. Acquisition status of land along ITC Corridor 

 
ADJOURN 

 
Future Meetings: June 18, September 17 and December 17 
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WALKABLE NOVI COMMITTEE 

DISCUSSION NOTES 
November 20, 2014 at 6:00 p.m. 

Mayors Conference Room 
45175 W. Ten Mile, Novi, MI  48375 

(248) 347-0475 
 
 

 
 

CALL TO ORDER 
 

Meeting called to order at 6:05 p.m.  
 
1. ROLL CALL 
 

Present: Doug Bauss, Robert Giacopetti, Gwen Markham, Andrew Mutch 
Absent: Dave Baratta, Charles Staab, Harry Torimoto, Ted Zuchlewski 
Staff Present: Barbara McBeth, Deputy Director Community Development; Sri Komaragiri, 
Planner; Jeff Muck, Director of Parks, Recreation and Cultural Services; Tracie Ringle, Deputy 
Director of Parks, Recreation and Cultural Services 

 
2. APPROVAL OF AGENDA  

 
3. AUDIENCE PARTICIPATION 

There was no audience participation at this meeting. 
 
4. MATTERS FOR DISCUSSION 

 
a. 10-23-14 WNC meeting minutes approval 

The minutes are approved 4-0 
 

b. Annual Non-Motorized Prioritization 2014-2015 Draft for Approval 
 

Staff shared the approved “Annual Non-Motorized Prioritization 2014-2015” report.  Staff 
explained the minor changes that are incorporated into the final draft.  

  
 

c. Bicycle Friendly Community Application Feedback 
Staff discussed the feedback from The League of American Bicyclists for City of Novi’s 
Bicycle Friendly Community Application. The Committee discussed the areas where City 
of Novi could improve and areas where we have certain challenges such as retail center 
area. Member Giacopetti also suggested that the County Road jurisdiction limits the 
possibility of expanding the bicycle network mileage.  

 
The Committee decided to revisit the application in three years with an understanding 
that staff will continue to work towards reaching the goals based on the current 
feedback.  
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d. Future Meeting schedules 
Staff provided tentative dates for Walkable Novi Committee meetings in 2015. The dates 
were based on Parks and Recreation Commission meeting dates. The Walkable Novi 
Committee determined that quarterly meetings would be sufficient. An additional 
meeting date other than the approved dates can be proposed if needed.  
 
2015 WNC Meeting Dates: March 19th, June 18th, September 17th and December 17th.  
 

5. COMMUNICATIONS 
Staff summarized all the comments and suggestions that were received from Public via 
email. A summary table with the related segment numbers and current status are 
provided for discussion along with location maps. All the segments are noted and the 
committee decided to reconsider the input during the next 2015-16 prioritization update.  

 
PLANNING UPDATE 

a. Website updates 
Information about the new metro connector opening and location is posted on 
Community Development Department’s “What’s New” Webpage. Staff shared a copy of 
the posting along with associated information.  
 
Staff also discussed proposed organizational and content changes to the “Ride and 
Walk Novi” webpage. A draft copy of the new webpage is shared with the Committee.  
 

b. Ann Arbor Bike Share Program 
Staff shared information on Ann Arbor Bike Share program that was recently initiated in 
Ann Arbor. The general consensus is that this program does not fit well with Novi currently, 
but it is something that is worth considering in future. Staff suggested looking into 
individual test locations and public/private partnership for starting a similar program in 
Novi.  

 
 
ENGINEERING UPDATE 

There was no Engineering update at the meeting. Staff mentioned an update will be 
shared via e-mail.  

 
PARKS AND RECREATION UPDATE 

Jeff Muck introduced the new Deputy Director of Parks and Recreation Traci Ringle to 
the Committee. He then gave an update on Parks and Recreation’s 5 year Strategic 
Recreation and Master Park Plan and how Walkable Novi was incorporated into it. 
 

ADJOURN 
Meeting adjourned at 7:05 PM. 
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TO:  WALKABLE NOVI COMMITTEE 

FROM: SRI KOMARAGIRI, PLANNER 

SUBJECT: NON-MOTORIZED MASTER PLAN: FOUR YEAR IMPLEMENTATION 
STATUS 

DATE:              MARCH 19, 2015 

 

 
 
On February 28, 2011, the Novi City Council adopted the City of Novi Non-Motorized Master Plan 
2011. This Plan presented a set of goals and implementation strategies that when substantially 
implemented will result in a physical and cultural environment that will support and encourage 
safe, convenient and comfortable ways to walk and bicycle throughout the community. Since 
the Plan was adopted four years ago, the City has implemented a substantial portion of the 
infrastructure, policy, public outreach and education goals and implementation strategies. 
 
The implementation of the strategies has been the result of many efforts throughout the City’s 
organization. Among those providing input and guidance have included City Administration, 
Department of Public Services, Parks, Recreation and Cultural Services, Community 
Development, Neighborhood and Business Relations, and the Police Department, as well as 
citizen members of boards and commissions, especially as represented through the Walkable 
Novi Committee. 
 
The following outline summarizes the general categories of implementation strategies 
recommended in the 2011 Non-Motorized Plan. That is followed by a table that lists each 
implementation strategy along with an update on its progress and any additional comments. 
 
1. Infrastructure 

a. Initial Investments  
i. Complete Sidewalk Gaps 
ii. Safety Concerns 
iii. Critical Links 

b. Four Parallel Tasks 
i. Major Corridor Development  

(See map attached) 
ii. Neighborhood Connectors  

(See map attached) 
iii. Sidewalk Gaps 
iv. Construction Integration 

 

2. Policy Recommendations 
a. Complete Streets 
b. ADA Compliance 
c. Safe Routes to Schools 
d. Bicycle Parking 
e. Maintenance of Non-motorized 

Facilities 
f. Sidewalk/Roadside Pathway 

Completion 
3. Site Plan Review  
4. Public Outreach and Education 

a. Establish the Program 
b. Build a Culture of Biking and Walking 

 
 
 
Note: Items in blue are updates from 2014.  
 
 
 

MEMORANDUM
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Implementation Strategy Progress Comments 
1. Infrastructure   
a. Initial Investments  
(Segments that ranked in Top 20 in 2014-15 Annual Non-Motorized prioritization update) 
i. Complete Sidewalk Gaps   
Sidewalk north of Nine Mile between Novi Rd 
and  Taft  
(Segment 93) 

17-18 & 18-19 CIP  Ranked 7 on Prioritization worksheet 

Sidewalk north of Nine Mile between RR 
crossing and  Novi Rd (Segment 88) 

19-20 CIP Ranked 18 on Prioritization worksheet 

Sidewalk north of Nine Mile between 
Meadowbrook and  Venture  
(Segment 87) 

 Ranked 20 on Prioritization worksheet 

Pathway south of Nine Mile between Beck and  
Taft (Segment 113) 

 Ranked 20 on Prioritization worksheet 

Pathway south of Nine Mile between Chelsea 
and  Taft  
(Segment 116) 

 Ranked 20 on Prioritization worksheet 

Pathway south of Ten Mile between 
Meadowbrook and  Haggerty (Segment 81) 

17-18 & 19-20 CIP Ranked 1 on Prioritization worksheet 

Pathway south of Ten Mile between Novi Rd. 
and  Chipmunk (Segment 90) 

18-19 CIP Ranked 3 on Prioritization worksheet 

Sidewalk north of Ten Mile between Eaton 
Center and  Churchill Crossing (Segment 62) 

15-16 CIP  Ranked 4 on Prioritization worksheet 

Pathway south of Ten Mile between Beck and  
Wixom  
(Segment 99) 

17-18 CIP  Ranked 9 on Prioritization worksheet 

Pathway south of Twelve Mile between 
Meadowbrook and  Haggerty  
(Segment 21) 

 Ranked 23 on Prioritization worksheet 

Sidewalk south of Fourteen Mile between 
Beechwalk Apartments and  East Lake 
(Segment 5) 

19-20 CIP  Ranked 12 on Prioritization worksheet 

Sidewalk south of Fourteen Mile between 
Haverhill Farms and  Maples of Novi (Segment 
129) 

15-16 CIP  Ranked 15 on Prioritization worksheet 

Sidewalk south of Pontiac Trail between West 
Park  and  Beck (Segment 9) 

15-16 & 17-18 CIP Ranked 2 on Prioritization worksheet 

Sidewalk east of Meadowbrook between Eight 
Mile and  Nine Mile (Segment 119) 

18-19 CIP Ranked 8 on Prioritization worksheet 

Sidewalk east of Meadowbrook  between Ten 
Mile and  Nine Mile (Segment 84) 

19-20 CIP Ranked 11 on Prioritization worksheet 

Pathway west of Meadowbrook between 
Eleven Mile and  Gateway Village (Segment 
70) 

19-20 CIP Ranked 13 on Prioritization worksheet 

Sidewalk east of Taft between Ten Mile and  
Eleven Mile  
(Segment 64) 

 Ranked 16 on Prioritization worksheet 

Pathway west of Beck between Eleven Mile 
and  Providence (Segment 39) 

17-18 CIP  Ranked 5 on Prioritization worksheet 
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Implementation Strategy Progress Comments 
Sidewalk east of Beck between Eleven Mile 
and  Grand River (Segment 38) 

 Ranked 17 on Prioritization worksheet 

Pathway west of Beck between Eleven Mile 
and  Kirkway Place (Segment 53) 

16-17 CIP Ranked 19 on Prioritization worksheet 

ii. Safety Concerns (Road Crossing Improvements) 
1. The half-signals along the boulevard portion 

of 12 Mile, west of Novi Rd. Ongoing At Cabaret & Donelson Drives  

2. The intersection of Haggerty & Village 
Wood Completed 2013  

3. South side of Pontiac Trail at Geisler Middle 
School 2014-15 CIP   

4. Convert bike lanes on South Lake Dr. to 
pedestrian use & install Shared-use arrows 
on the street 

  

iii. Critical Links (Short Connecting Pathways) 

1. Link through Hickory Woods Elementary 
between Novi Rd. &  East Lake Dr. (NC-1) 

Scheduled Fall 
2015 

Staff is working with school to acquire 
easements; Design in underway 
about 30% complete 

2. Link connecting the neighborhood to the 
north through Brookfarm Park to Village 
Oaks Elementary (NC-2) 

Completed 2012  

3. Link through park near Meadowbrook & 
Malott Dr. connecting the neighborhoods 
(NC-3) 

Unlikely Conservation easements on Orchard 
Hills West limit ability to construct 

4. Link connecting neighborhoods west of 
Meadowbrook between 10 Mile & Grand 
River (NC-4) 

2015-16 CIP  
  

b. Parallel Tasks   
i. Major Corridor Development   
1. Metro Connector 
a) Extend I-275 Metro Trail south (using 10’ 

wide asphalt) to Bridge Street & provide 
crossing island on Meadowbrook 

Completed 2014 Phase 1 
10 ft. pathway along Meadowbrook 
from I-275 trail to 12 Mile, including 
improved pedestrian crossings at 12 
Mile & Meadowbrook 

 
2016-17 CIP 
 

Paved shoulders along 
Meadowbrook from I-96 to 12 Mile 

 

Design 2017-18 
CIP, Construct 
2018-19 CIP 

Phase 2 
10 ft. pathway along Meadowbrook 
from 12 to 13 Mile & 13 Mile from 
Meadowbrook to M-5 

b) Construct 10’ wide asphalt path along the 
west side of Meadowbrook between 11 
Mile & 13 Mile 

  

c) Construct 10’ wide asphalt path along the 
north side of 13 Mile between 
Meadowbrook & the M-5 Metro Trail 
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Implementation Strategy Progress Comments 
d) Narrow the travel lanes to 11’, pave 5-6’ 

shoulder & stripe for bike lanes on 
Meadowbrook between 11 & 12 Mile 

  

e) Add temporary shared lane markings & 
share the road signs to Meadowbrook 
between 12 Mile & 13 Mile until road is 
reconstructed & bike lanes are added 

  

f) Improve pedestrian crossing at 12 Mile & 
Meadowbrook    

g) Provide wayfinding signage to direct users 
from M-5 Trail to I-275 Trail 

Scheduled 2015 
Completion 

Provide wayfinding signage to direct 
users from M-5 Trail to I-275 Trail –this is 
currently in design for installation in 
2015 

2. Taft Corridor 
a) Complete Sidewalk & Pathway Gaps along 

Taft 
Ongoing Completed 2013 

 West side of Taft between Grand 
River & 11 Mile (Segment 36) 

Completed 2014 
 East side of Taft Rd from Ten Mile to 

Eleven Mile (Part of Segment 64) 
b) Add bike lanes along Taft by paving 5-6’ 

wide shoulders & striping/signing 2016-17 CIP Bike lanes along Taft between 9 Mile 
& Grand River 

c) Improve the Galway Dr. intersection with a 
Subdivision Intersection Design    

d) Improve the Princeton/Byrne intersection 
with a Mid-Block Crossing and Rectangular 
Rapid Flash Beacon  

  

e) Improve the Dunbarton Dr. intersection with 
a Subdivision Intersection Design    

f) Improve the White Pine Dr. intersection with 
a Subdivision Compact Roundabout   

g) Improve the Addington Ln. intersection with 
a Subdivision T-Intersection Design    

h) Improve the Novi High School Entrances 
with a Subdivision T-Intersection Design    

i) Improve the Emerald Forest Blvd 
intersection with a Subdivision T-Intersection 
Design  

  

j) Improve the Jacob Dr. intersection with a 
Subdivision T-Intersection Design  

2015-16 CIP Mid-block crossing 

k) Construct 10’ wide asphalt trail along Taft 
north of Grand River   

l) Construct 10’ wide asphalt trail along south 
side of I-96 corridor, utilize the existing CSX 
underpass to get under I-96, cross over the 
CSX railroad & continue the trail along the 
north side of I-96 along the ITC property 
connecting to Fountain Walk Dr. Crossing I-
96 at the Railroad tunnel, may present 

Ongoing Completed Study 2012 
 OHM I-96 Pedestrian Study 

concluded that the CSX crossing 
not feasible, recommended 
crossing on west side of Novi Rd. 

2018-20 CIP 
 Non-motorized bridge over I-96 
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Implementation Strategy Progress Comments 
some challenges, if so evaluate providing a 
separate non-motorized crossing at Taft & I-
96 

m) Extend sidewalk south along Cabaret Dr. to 
connect into proposed trail   

n) Provide on-street bike route on Cabaret Dr. 
& Dixon Rd.   

o) Include a Pedestrian Hybrid Beacon 
(HAWK) at 12 Mile /Cabaret Dr. Intersection   

p) Construct 10’ wide asphalt trail through 
Lakeshore Park to connect to Lakeshore Dr. 
(remain on high ground & avoid existing 
mountain bike trails as much as possible) 

  

q) Include wayfinding signage along route to 
direct users: Cabaret & Dixon   

3. 9 ½ Mile Neighborhood Greenway 
a) Improve road crossing where the proposed 

route crosses Novi Rd. with a Compact 
Roundabout 

  

b) Improve road crossing where the proposed 
route crosses Meadowbrook with a Crossing 
Island 

  

c) Improve road crossing where the proposed 
route crosses Taft with a Compact 
Roundabout 

  

d) Improve road crossing where the proposed 
route crosses Beck with a Subdivision T-
Intersection Design 

Scheduled 2015 Beck mid-block pedestrian crossing 
between Cheltenham & White Pines 

e) Provide crossing of railroad near Novi Ice 
Arena, if unattainable, provide alternate 
route on 10 Mile by completing sidewalk 
gaps & providing at-grade railroad crossing 

  

f) Obtain easements & build short 10’ wide 
asphalt connector pathways 

  

g) Provide traffic calming techniques on local 
neighborhood streets: Algonquin, 
Cheltenham, High Meadow, Jonathan, 
Little Falls, Village Wood, White Pines 

Scheduled 2015 Calming islands and mini-roundabout 
along White Pines. 

h) Construct the south extension ITC Corridor 
Trail connecting 9 ½ Mile Neighborhood 
Greenway South to ITC Park & Maybury 
State Park 

Ongoing  

Completed 2013 RCOC completed 8 Mile Mid-block 
crossing at Maybury State Park  

2015 Construction Phase 1A 
Southern 1.5 miles of 10 ft. pathway 

2015-16 CIP 
 

Community Sports Park Pathway 
Resurfacing  

2018-19 CIP 
 

Community Sports Park Trail: 3,709 ft. 
trail in park 
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Implementation Strategy Progress Comments 
2018-19 CIP Phase 1B 

4.5 miles of 10 ft. pathway from 9 Mile 
to Fire Station 4 

i) Include wayfinding signage along route to 
direct users   

4. Meadowbrook South of I-96 
a) Complete Sidewalk & Pathway Gaps along 

Meadowbrook south of I-96 
Ongoing  

Completed 2014 
 

East side of Meadowbrook between I-
96 bridge & Grand River (Segment 73 
& 24) 

2019-20 CIP 
 

West side of Meadowbrook between 
11 Mile & Gateway Village (Segment 
70) 

2018-19 CIP 
 

East side of Meadowbrook between 8 
Mile & 9 Mile (Segment 119) 

b) Add bike lanes along Meadowbrook by 
paving 5-6’ wide shoulders & 
striping/signing 

  

c) Improve the Chattman Dr. intersection with 
a Subdivision T-Intersection Design   

d) Install Midblock Crossing Island between 
Marks Drive/Fawn Trail   

e) Implement neighborhood connector route 
and include wayfinding signage along 
route to direct users 

  

5. I-96 Corridor 
a) Build trail along north side of I-96 utilizing 

MDOT & ITC property   

b) Provide trail crossing at Novi Rd. by 
improving existing intersection   

c) Work with the adjacent landowners to 
provide access from the trail to the 
shopping centers 

  

d) Provide trail crossing on Meadowbrook 
when sidewalk gaps along the west side of 
the road are complete 

  

6. 11 Mile/Beck/Providence Park Hospital/ Wild Woods Park 
a) Complete Sidewalk & Pathway Gaps along 

11 Mile 
Ongoing  
2018-19 CIP  
 

Non-motorized improvements along 
11 Mile between Taft & Beck 

2019-20 CIP 
 

Non-motorized improvements along 
11 Mile between Beck & Wixom 

b) Provide Mid-block Crossings on 11 Mile 
where proposed neighborhood connector 
route intersects with 11 Mile 

  

c) Add Shared-use arrows on 11 Mile Road in 
the near-term until the shoulders are paved 
and bike lanes can be included 
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d) Complete Sidewalk & Pathway Gaps along 

Beck 
Ongoing  

2016-17 CIP 
 

West side of Beck between Kirkway 
Place & 11 Mile (Segment 53) 

2017-18 CIP 
 

West side of Beck between 
Providence & 11 Mile (Segment 39) 

e) Provide Mid-block Crossings along Beck   
f) Obtain easements from Providence Park 

Hospital to construct pathway between 
Wixom & Beck Rds. 

Ongoing  
Completed 2013 
 

Phase 3A  
Completed at part of Medilodge 
development 

On hold Phase 3B 
City is working with Providence 
Hospital to construct the pathway as 
part of a proposed development 

2014-15 CIP 
 

Wildlife Woods Trail 
10 ft. pathway to connect park to 
Phase 3A & B 

7. Wixom Rd./Undeveloped Park 
a) Complete Sidewalk & Pathway Gaps along 

Wixom Rd. 
Ongoing  

b)  
Completed 2013 East side of Wixom between Drakes 

Bay & 10 Mile as part of Island Lake 
development (Segment 50) 

c) Provide Mid-block Crossings along Wixom 
Rd. 

Completed 2014 Mid-block crossing as part of new 
traffic signal at Deerfield Elementary 
(Segment 133) 

8. Beck/West 12 Mile/West Park Dr./Off-road Trail 
a) Complete Sidewalk & Pathway Gaps on 

west side of Beck   

b) Add sidewalks to both sides of Beck/I-96 
overpass   

c) Improve road crossing at Beck & 12 Mile   
d) Complete Sidewalk & Pathway Gaps along 

north side of 12 Mile 
Ongoing  

Completed 2013 
 

North side of 12 Mile between Cabot 
&  M-5 as part of Starbucks 
development (Segment 19) 

e) Improve road crossing at West Park Dr. & 
West Rd.   

f) Build 10’ shared use path along city owned 
property north of West Rd.   

g) Provide bike route along Portside Dr. to 
connect to Pontiac Trail   

9. Lakeshore Park/13 Mile   
a) Add 10’ shared use path through north side 

of Lakeshore Park paralleling South Lake Rd.   

b) Complete Sidewalk & Pathway Gaps along 
13 Mile 

Ongoing  

Completed 2014 South side of 13 Mile between 
Sunshine & Holmes (Segment 16) 
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Implementation Strategy Progress Comments 
c) Add Bike Lanes to 13 Mile through road 

conversions & paving the shoulders 
2017-18 CIP 
 

Bike lanes along 13 Mile between 
Novi Rd. & Meadowbrook  

10. ITC Corridor – North Extension   
a) Obtain easement & construct off-road trail 

along ITC corridor Completed Phase 3A: Medilodge Connector 
 

b) Obtain easement to construct off-road trail 
along the west edge of Providence Park 
Hospital where ITC property stops 

Ongoing Phase 3B: Providence Park Connector 
Easement Acquisition on-going 

c) Improve road crossing on Grand River   
d) Work with Wixom to continue trail extension 

northwest through the Beck/I-96 
Interchange to Lyon Oaks Park 

  

ii. Neighborhood Connectors  
 In 2013 City Council adopted a policy to limit guide signs to arterial roads only, thereby limiting 

implementation of wayfinding & signage along local/neighborhood streets as recommended in the 
plan) 

1. Near-term Neighborhood Connectors 
As depicted on the map on portions of the following streets: 11 Mile, Addington, Bethany, Brenda, 
Cavendish, Center, Cherry Hill, Christina, Cider Mill, Clark, Clermont, Congress, Emerald Forest, Flint, 
Galway, Heatherbrae, Hickory Grove, Jaslyn, Joseph, Kerri, Main, Marks, Meridian, Moorsgate, Potomac, 
Ripple Creek, Riverview, Scarborough, Seeley, Simmons, Sullivan, Sussex, Thatcher, & Westmont 

a) Build short connector pathways through 
existing ROW & city owned property 

b) Provide wayfinding & signage along near-
term routes 

c) Implement traffic calming elements along 
near-term routes 

d) Implement road crossing improvements 
where near-term neighborhood connector 
routes cross a major road 

Ongoing 
Completed 2013 
Signs installed at Taft & 10 Mile, Taft & 
Emerald Forest,& Beck & Cider Mill 

2. Mid-term Neighborhood Connectors 
As depicted on the map on portions of the following streets: 11 Mile, Antler, Arcadia, Balcombe, Bristol 
Circle, Brownstone, Center, Charlemagne, Chase, Drakes Bay, Ennishore, Garfield, Hampton Hill, 
Hemingway, Independence, Island Lake, Market, Midway, Montmorency, Plateau, Quince, Reindeer, 
Ridge, Silvery, Steinbeck Glen, Tamara, Town Center, Twelve Oaks, Waverly & Wolf 

a) Build short connector pathways through 
existing ROW & city owned property 

b) Obtain easements to build short connector 
pathways through private owned property 

c) Provide wayfinding & signage along mid-
term routes 

d) Implement traffic calming elements along 
mid-term routes 

e) Implement road crossing improvements 
where mid-term neighborhood connector 
routes cross a major road 

Ongoing  
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3. Long-term Neighborhood Connectors 

As depicted on the map on portions of the following streets: 12 Mile, 12 1/2 Mile, Albert, Amy, 
Applebrooke, Brompton, Cider Mill, Collingdale, Deer Run, Delmont, Galway, Hillside, Independence, 
Kingsley, Kingswood, Knightsbridge, Ladene, Laurel, Mondavi, Nantucket, Orchard Hill, Roberts, 
Rochester, Sandpiper, Sandstone, Savoie, Sleepy Hollow, Sunday, Terra Del Mar, Torino, Whispering, 
Woodworth 

a) Obtain easements to build short connector 
pathways through private owned property 

b) Provide wayfinding & signage along long-
term routes 

c) Implement traffic calming elements along 
long-term routes 

d) Implement road crossing improvements 
where long-term neighborhood connector 
routes cross a major road 

e) If there is enough demand consider paving 
the pathways through Rotary Park 

f) Build unpaved pathway along ITC corridor 
if allowable and eventually if there is 
demand consider paving the trail 

Ongoing  

iii. Sidewalk Gaps   

1. Sidewalk gaps not addressed by previous 
recommendations should be put into the 
Sidewalk & Pathway Prioritization Analysis & 
Process to determine when they should be 
implemented.  
 
This section includes only sidewalks and 
pathways gaps that were completed or 
under construction in the current year of 
implementation update. Some of these 
gaps are not part of the top 20 list, that 
have been completed by developers or 
part of road rehabilitation projects. 
 

  
 
 
 
 
 
 
 
 
 
 
 
 

Annually, 
Walkable Novi 
Committee 
conducts Non-
Motorized 
Prioritization 
 
 

CITY DEVELOPMENTS 
 
 Pathway on south side of 13 Mile 

from Sunshine to Holmes (Segment 
16) 

 Sidewalk north side of 12 Mile from 
West Park to Liberty Park (Part of 
segment 12) 

 Sidewalk east side of 
Meadowbrook from Bridge to 11 
Mile (Segment 24) 

 Sidewalk from east side of 
Meadowbrook from 11 Mile to 
Grand River (Segment 73) 

 Regional Trail along Meadowbrook 
from 12 Mile to Meadowbrook 
business park (4342) 

 Regional Trail along Meadowbrook 
from Metro trail to Meadowbrook 
Park (4349) 

 Regional Trail along Meadowbrook 
frontage (4350) 

 Pathway east of Novi road from 10 
Mile to Ice Arena (Segment 89) 

 Sidewalk north of 10 Mile from 
Supplier Investment co and RR 
(Segment 145) 
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2. Sidewalk gaps not addressed by previous 

recommendations should be put into the 
Sidewalk & Pathway Prioritization Analysis & 
Process to determine when they should be 
implemented. (Contd.) 
 
This section includes only sidewalks and 
pathways gaps that were completed or 
under construction in the current year of 
implementation update. Some of these 
gaps are not part of the top 20 list, that 
have been completed by developers or 
part of road rehabilitation projects. 
 

Annually, 
Walkable Novi 
Committee 
conducts Non-
Motorized 
Prioritization 
 

PRIVATE DEVELOPMENTS 
 
Island Lakes 
 East side of Napier from Island Lake 

to 10 Mile (Segment 46) 
 North side of 10 mile from Napier to 

Island Lake (Segment 47) 
Orchard Hills North 
 South side of 10 Mile from Orchard 

Hills North (Segment 154) 
Berkshire Point 
 West side if Wixom from City limits to 

Catholic Central (Part of Segment 
43) 

 East side of Taft from 10 Mile to 11 
Mile (Part of Segment 64) 

Island Lake Phase 7C 
 North of 10 mile from Dinser to 

Woodham (Segment 51) 
Trilogy  
 South of 12 mile from west of 

Meadowbrook to Meadowbrook 
(Segment 29) 

South University  
 West of Meadowbrook from 12 mile 

to bridge (Segment 30) 
Starbucks 
 North of 12 mile from 

Meadowbrook to Cabot (Part of 
Segment 19) 

Catholic Central 
 South of 12 mile from City limits to 

Albert (part of segment 45) 
Valencia Estates 
 West of Beck Road(Segment 55) 

and north of  10 Mile (Segment 54)  
Maple Manor of Novi 
 Along 14 Mile (Segment 4) 

iv. Construction Integration   
1. Add bike lanes along arterial & collector 

roads that were not addressed in the 
previous tasks, many of the roads have 
potential to add a paved shoulder to 
obtain bike lanes, however, due to the 
fluctuation in the number of lanes at 
intersections & curbs that occur in 
numerous places along the roadway a 
simple paving of the shoulder may not be 
as simple as it seems & it may be more 
feasible to wait until the road is 
reconstructed to pave the shoulders & add 

Ongoing  
Completed 2013 Bike lanes along 8 Mile between Beck 

& Napier 
Completed 2014 Bike lanes integrated with the Town 

Center Drive Reconstruction between 
Grand River and 11 Mile. 

2016-17 CIP  
 

Bike lanes along Beck between 8 & 9 
Mile 



Non-Motorized Master Plan: Four Year Implementation Status   
March 19, 2015 

 

Page 10 of 16 

Implementation Strategy Progress Comments 
bike lanes 

2. Meadowbrook between 10 Mile & 8 Mile 
may be the best candidate to attempt a 
near-term bike lane conversion by paving 
the shoulder & narrowing the traffic lanes & 
improving the subdivision entrances similar 
to Taft 

  

3. Novi Rd. between 13 Mile & 14 Mile may be 
a candidate for a near-term bike lane by 
converting it to a 3 lane road with a 
median where there are no turning 
movements 

  

4. Add sidewalks & bike lanes to Novi Rd./I-96 
interchange 

Design 
2018-19 CIP 
Construct 
2019-20 CIP 

Sidewalk along west side from 
Crescent Blvd to West Oaks 
(I-96 crossing at Novi) 

5. Add bike lanes to Beck/I-96 interchange   
6. If CSX railroad becomes abandoned there 

may be potential to build a rail-trail along 
corridor 

  

7. Construction Integration not specifically 
recommended in the Plan, but that 
improves the non-motorized environment in 
the City 

 
This section includes only the completed 
improvements in the current year of 
implementation report and future scheduled 
constructions. It does not include 
improvements completed in previous years.  
 
 
 
 
 
 
 
 
 
 

Ongoing 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Ongoing 

Completed 2014 
 Sidewalk on Willowbrook bridge  
2016-17 CIP  
 Construct sidewalk gaps along 

Karim Blvd. 
2016-17 CIP  
 Improved pedestrian connections 

as part of 11 Mile & Wixom Rd. 
roundabout 

2018-19 CIP 
 Improved pedestrian connections 

as part of 9 Mile & Beck signal 
modernization 

2019-20 CIP 
 Improved pedestrian connections 

as part of 13 Mile & Novi Rd. signal 
modernization 

 Sidewalks along both sides Jo Dr. 
2015-18 CIP 
 Non-motorized improvements along 

West Park between West & Pontiac 
Trail (Segment 9 )  

2. Policy Recommendations   
a. Complete Streets   
1. Adopt the Non-motorized Transportation 

Plan Completed 2011  

2. Draft a Complete Streets Policy that 
address the 10 key elements as defined by 
the National Complete Streets Coalition & 
that clearly defines the responsible 

Completed 2010  
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authorities 

3. Adopt a Complete Streets Policy Completed 2010  

4. Develop 5-year non-motorized 
improvement plan (based on the Non-
Motorized Master Plan) 

Completed 2010 

As part of the CIP, the City developed 
a 6- year non-motorized improvement 
plan based on the Non-Motorized 
Master Plan 

5. Meet with MDOT & RCOC to review 5-year 
plan as it relates to facilities under their 
jurisdiction 

Ongoing 
 DPS meets with RCOC every two 

years 
 DPS meets with MDOT as needed 

6. Implement recommended operations 
procedures  

 Engineering Division is working on 
ordinance amendments & revising 
the City’s engineering design 
standards to implement the Non-
Motorized Master Plan & Complete 
Streets policy recommendations 

7. Establish performance measures Underway  
8. Begin data collection Underway  
9. Build a reference library of current best 

practices Underway  

10. Establish professional staff training program   
11. Identify City standard plans & details that 

need to be revised Completed 2014 

City Zoning Ordinance was amended 
to include a section Bicycle Parking 
Facility Requirements in Article 5 Site 
Standards 12. Begin revising standard plans & details 

13. Complete update of standard plans & 
details Ongoing  

14. Evaluate progress   
b. ADA Compliance   
1. Establish an interim transition complaint 

based transition plan 
 

Completed 2014 Completed 2011 
City Council adopted a ADA 
Transition Plan (for pathways and 
ramps in the road ROW along all 
roads throughout the City )prepared 
by the City’s Consulting Engineer, 
Giffels-Webster 
 
Completed 2014 
City Council adopted a ADA 
Transition Plan 
(for pathways and ramps at City-
owned facilities such as buildings, 
parks, parking lots, etc) prepared by 
Spalding Dedecker Associates, Inc. 

2. Designate an ADA coordinator Completed 2011 The DPS has designated Ben Croy as 
the ADA coordinator 

3. Have an inventory based transition plan in 
place Completed 2011 

As part of the ADA Transition Plan, 
Giffels-Webster inventoried curb ramp 
conditions throughout the City 

4. Integrate the transition plan into the capital 
improvement plan Annually ADA improvements are included as a 

budget item in the CIP 
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5. Complete the inventory of physical barriers Completed 2011 
As part of the ADA Transition Plan, 
Giffels-Webster inventoried curb ramp 
conditions throughout the City 

6. Have made substantial progress in 
removing barriers in the most highly 
traveled corridors 

 
This Section includes completed improvements 
in the current year of implementation report 
and future scheduled constructions. It does not 
include improvements completed in previous 
years. 
 
 
 
 

Annually  
 
 
 
 
 
 
 
 
 
 
 
 
 

Completed 2014 
 Willowbrook Bridge over Ingersol 

Creek 
 Brookfarm Park 
 Eleven Mile/Town Center Drive 
 Twelve Mile/Meadowbrook 
 Signal & Ramp Upgrades at 

Meadowbrook/Eight Mile, 
Wixom/Glenwood, and 13 
Mile/Cabot 

 Nine Mile/Haggerty 
 Multiple locations in Haverhill Farms 

and Autumn Park subdivisions 
(Neighborhood Roads Program) 

c. Safe Routes to Schools   
 Many of these recommendations fall underneath the jurisdiction of the various school districts, however 

the City has contacted them & will continue to identify key people at the local school districts to discuss 
working with them on SR2S programs 

 The City’s Traffic Safety Committee continues to work with local school districts on school safety issues 
1. Develop maintenance standards as well as 

fix defects & gaps in public sidewalk system 
adjoining school sites 

Ongoing 
 

2. Consider the safest routes to school for 
children when adjusting school boundaries   

3. Develop a cost-share policy for the 
construction & maintenance on pathways 
that are part of the City’s Non-motorized 
System & traverse school property 

  

4. Develop a strategic implementation plan 
for pathways & trails that are part of the 
City’s Non-motorized System that traverse 
school property 

  

5. Continue to enhance a system of 
accountability for responding to & 
correcting safety concerns along routes to 
school & other problems identified through 
these programs 

  

6. Continue to promote & initiate with the 
school system & parents Walk-to-School 
Day events, “walking school bus” programs, 
“Safe Routes to School” programs, & 
walkability audits in conjunction with the 
state-wide program 

  

7. Perform formal evaluations of how 
pedestrians & bicyclists are 
accommodated to all school grounds & 
prepare action plans to address 
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deficiencies 

8. Encourage walking & bicycling to school as 
a part of the physical education & well-
being of the students 

  

9. Try to eliminate the need for all “Safety 
Busing” by remedying the hazards that 
currently warrant the safety busing 

  

10. Evaluate all individual school & district wide 
policies regarding bicycling to school & 
amend policies that discourage bicycling 

  

11. Encourage residential infill projects within 
walking distance of schools   

d. Bicycle Parking   
1. Update the City code to include bicycle 

parking requirements & design standards 
Completed 2013 City Zoning Ordinance was amended 

to include a section Bicycle Parking 
Facility Requirements in Article 5 Site 
Standards 

2. Implement the bicycle parking 
requirements & design standards 

Completed 2013 City Code of Ordinance was 
amended with Article XI Off-Road 
Non-Motorized Facilities which 
establishes the requirements for the 
design and construction of off-road 
non-motorized facilities.  

e. Maintenance of Non-motorized Facilities   
1. Develop a multi-year maintenance 

schedule as part of the annual striping 
program for updating signs & refreshing 
pavement markings on Trails & Bike Routes 
to maintain high contrast & visibility & help 
bicyclist & pedestrians navigate 

Ongoing  GIS & DPS staff have inventoried 
sidewalks & initiated a 
computerized asset management 
system (City Works) to track 
installation & maintenance of 
public sidewalks & pathways 

 DPS staff have had internal 
discussions regarding how to 
implement & fund a set of sidewalk 
maintenance policies for those non-
motorized facilities for which it is 
responsible 

2. Develop a citywide inspection program to 
identify & cite hazardous sidewalks 

 

3. Develop a comprehensive citywide asset 
management for entire system that 
addresses regular inspections, preventative 
maintenance & ADA issues 

4. Establish a dedicated website form for non-
motorized service requests 

5. Develop an educational campaign 
encouraging property owners to clear curb 
ramps & bus stops when shoveling their 
sidewalks 

6. Establish a policy for maintenance & snow 
removal of crossing islands 
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7. Establish a policy to integrate all of the non-

motorized facilities that are part of the 
Network Plan into the current snow removal 
program 

Ongoing In 2007, City Council amended the 
City’s sidewalk snow clearing policy 
to increase the number of miles from 
19.32 miles cleared 

8. Determine if additional means are 
necessary to develop a program that 
provides maintenance contact information, 
such as stickers or signs to be placed on 
pedestrian signals 

 

 

9. Assess the effectiveness of the efforts of the 
code compliance staff to enforce the 
existing snow removal ordinance on 
privately owned hard surfaced sidewalks & 
pathways, specifically on local roads & 
private drives. If necessary, develop a 
program to assure snow removal from 
privately owned sidewalks & pathways 
along Arterials & Collectors 

Ongoing 

 

10. Designate or hire additional staff & assign 
responsibility for clearing & maintaining 
crossing islands, shared-use trails & off-road 
pathways of snow & ice 

Ongoing DPS currently clears school walks and 
high volume pathways along arterial 
roadways 

11. Develop a program that monitors the 
condition of sidewalks along Arterials & 
Collectors on a yearly basis 

 
 

12. Establish a maintenance hot-line & website 
for non-motorized issues (this may be 
integrated with other maintenance hot-
lines) & place a sticker with this hotline 
number & website address at locations 
around town including at all pedestrian 
activated signals 

Ongoing Completed 2014  
City “Ride and Walk Novi” website 
encourages residents to contact the 
City Staff for any non-motorized 
related issues. Contact information for 
Barbara McBeth, Deputy Director is 
provided on the website.  

f. Sidewalk/Roadside Pathway Completion   
1. Establish a committee to update the City 

code based on the recommendations 
within this report 

Ongoing 
DPS and Community Staff meet 
periodically to discuss 
recommendations 

2. Establish the process for neighborhoods to 
complete their sidewalk system Ongoing 

Staff has discussed the possibility of 
requiring completion of sidewalks in 
single family home residential 
developments prior to build-out to 
provide complete sidewalk networks 
earlier in the development process 

3. Update the City’s Pathway and Sidewalk 
Prioritization Analysis and Process & track its 
progress 

Annually 
Last Updated Oct 23, 2014 

3. Site Plan Review   
a. Update Zoning Ordinance site design 

regulations to create places that foster safe 
& efficient non-motorized transportation on 
site & through convenient connections to 

Completed 2013  City Zoning Ordinance was amended 
to include a section Bicycle Parking 
Facility Requirements 
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the external system 

b. Develop a site design checklist that ensures 
non-motorized transportation is adequately 
addressed during site plan review 

Completed 2013 Bicycle Parking review is included as 
part of the Planning Review Chart 

4. Public Outreach & Education   
a. Establish the Program   
1. City administration should determine the 

home of the city’s biking & walking 
outreach & education program, P&R may 
be a natural location should additional 
resources be provided 

 Novi’s Older Adult Services Office 
established a Novi Walkers Club to 
hold organized walks 

2. Establish a Bicycling & Walking Task Force 
to help shape, produce & guide the 
outreach & education efforts 

Completed 2007 Walkable Novi Committee 

3. Establish a brand for the bicycling & 
walking outreach & education program 

Ongoing  

4. Create a Facebook & Twitter presence for 
the outreach & education effort 

Ongoing  As part of City’s Facebook & Twitter 
accounts 

Completed 2014 
 City’s Ride and Walk Novi website 

has been reorganized and 
updated to include more resources 
for riding and walking opportunities 
in Novi 

5. Establish partnerships with experienced 
bicycling & walking organizations such as 
Michigan Trails & Greenways Alliance, 
Michigan Mountain Biking Alliance & 
League of Michigan Bicyclists 

Ongoing  The City continues to support & 
provide services for a variety of 
mountain bike & trail run 
competitions at Lakeshore Park 

 Novi Night Group Rides in 
partnership with Motor City 
Mountain Biking Association 

 Keep Rolling: a new program in 
partnership with Performance 
Bicylce of Novi 

6. Apply for grants to fund a part-time 
coordinator for the outreach & education 
program & related tools & materials like 
website development, printed materials & 
events promotion 

 

 

7. Begin tying active transportation messages 
& information into existing events such as 
organized runs, mountain bike events at 
Lakeshore Park, summer athletic leagues, 
the Farmers Market, & Novipalooza 

Ongoing 
Multiple: Memorial Day parade, 5K 
Emergency Run, Family Bike Event 
(Digital Detox Week) 

8. Produce one stand-alone bicycling event Annually Stated in 2012; Annual Bike Rodeo; 
Scheduled May 11, 2015 

9. Measure the miles of existing non-motorized 
facilities in the city 

Ongoing City’s GIS Division maps existing & 
proposed facilities 

10. Participate in the National Bicycle & 
Pedestrian Documentation Project 
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b. Build a Culture of Biking & Walking   
1. Establish a biking & walking ambassador 

program within the Youth Police Academy 
  

2. Establish third grade bicycling & walking 
education programs as a prerequisite for 
riding to school in 4th grade 

 
 

3. Deploy crosswalk stings at targeted 
pedestrian crossings 

  

4. “Ticket” children who are wearing bicycling 
helmets 

  

5. Produce a community bicycle map Completed 2013  

6. Host Bike to Work Week Annually Started in 2012; Scheduled May 13, 
2015 

7. Produce a larger bicycling event   
8. Survey residents’ attitudes towards biking & 

walking efforts   

9. Participate in the National Bicycle & 
Pedestrian Documentation Project   

10. Apply for the League of American 
Bicyclists’ Bicycle Friendly Community status 
& the state’s Promoting Active 
Communities award 

 
Ongoing 
 

In 2013, application was denied with 
some recommendations. Staff 
continues to work addressing the 
recommendations and reapply in 
2017 

 
C.  Peter Auger, City Manager 

Victor Cardenas, Assistant City Manager 
Charles Boulard, Community Development Director 
Barb McBeth, Community Development Deputy Director 
Rob Hayes, Director of Public Services 
Brian Coburn, Engineering Manager 
Jeff Muck, Director of Parks, Recreation and Cultural Services 
Sheryl Walsh, Director of Communications 
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Komaragiri, Sri

From: Komaragiri, Sri
Sent: Tuesday, December 09, 2014 11:59 AM
To: jdougherty2017@gmail.com
Subject: RE: Sidewalks in Novi
Attachments: East of Beck.pdf; West of Beck.pdf

Dear Jacob,  
 
The City of Novi has a procedure for identifying and completing missing sidewalk and pathway segments. The 
planning and prioritization of sidewalk construction starts with City Staff for review and compilation of a number 
of details, which is presented annually as a comprehensive report to the Walkable Novi Committee.  The 
Committee includes members of the City Council, Planning Commission, Parks, Recreation and Cultural 
Services Commission and Novi Parks Foundation. This Committee works with various City Departments and it 
reviews and makes recommendations on non-motorized transportation and recreation plans and projects 
throughout the community.  The Committee meets bi-monthly and the public is welcome to attend their 
meetings. The prioritization is an important tool to determine how the limited funds budgeted for pathway 
construction will be best utilized. The Committee produces a prioritization plan each year which is used to 
develop the 6-year Capital Improvement Program, which lists the future sidewalk and pathway projects for the 
City. Please refer to this link for further details on the meetings.  
 
Each year, all pathway and sidewalk segments that are proposed adjacent to roads in Novi are reviewed
against a set of Tier 1 criteria and assigned points based on the segment’s potential service benefits to the
citizens of the City. The segments are ranked by their Tier 1 points (such as access to schools, public places,
population served, Traffic counts & accidents) and the top 20 priority segments are then reviewed against a
second set of Tier 2 criteria (such as ease of construction, ROW availability, funding etc.) and assigned points
based on financial considerations. Additional Tier 2 ranking is done to give priority to segments that provide
more economical value to the City. You can access the current Annual Non-Motorization Plan: 2014-15 update 
through this link. The report talks in detail about the decision criteria you were talking about.  
 
The segments you are referring to are identified as segment 58 (east of Beck between ten mile and eleven 
mile) and segment 39 (west of beck between eleven mile and Providence). They are in the missing sidewalks 
list.  I have attached location maps for your use. Segment 39 is ranked 5 on the list and is scheduled to be built 
in 2018-19. Segment 58 is ranked 30 currently. Refer to the “Process Overview” section in the report to 
understand how the missing segments are built. Sidewalks that are built are taken from the list and the 
remaining segments are given new ranks. Preference is given to the Top 20 ranked sidewalk segments. If a 
developer comes in to develop the land next to the missing sidewalk, they will built it sooner than City of Novi 
irrespective of the rank.  
 
Hope this answers your question. Feel free to contact me if you have further questions. Good luck with your 
report.  
 
Best regards, Sri 
 
 
 

 
Sri Ravali Komaragiri | Planner 
City of Novi | 45175 Ten Mile Road | Novi, MI  48375 USA 
t: 248.735. 5607 f: 248.735.5600 
  
cityofnovi.org | InvestNovi.org 
To receive monthly e-news from Novi or follow us on Facebook, click here. 
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From: jdougherty2017@gmail.com [mailto:jdougherty2017@gmail.com]  
Sent: Tuesday, December 09, 2014 10:54 AM 
To: Komaragiri, Sri 
Subject: Re: Sidewalks in Novi 
 
I have lived in Novi all of my life and have been waiting for the sidewalks to be finished.  I came upon the master plan for building 
sidewalks and my two areas of focus were not on the list.  I would like to get my missing areas along Beck Road a part of the plan so 
they can be built in the future. This would make Novi a better, safer, and an overall healthier city to live in. 
  
Sent from my Verizon Wireless 4G LTE Smartphone 
  
  
------ Original message------ 
From: Komaragiri, Sri  
Date: Tue, 12/9/2014 8:26 AM 
To: jdougherty2017@gmail.com; 
Subject:Sidewalks in Novi 
  
Hi Jacob,  
 
I am Sri. I am a Planner with City of Novi. Can you let me know what exactly you are looking for the class project so that I 
can help you accordingly?  
 
Best, Sri 
 
 

 
Sri Ravali Komaragiri | Planner 
City of Novi | 45175 Ten Mile Road | Novi, MI  48375 USA 
t: 248.735. 5607 f: 248.735.5600 
  
cityofnovi.org | InvestNovi.org 
To receive monthly e-news from Novi or follow us on Facebook, click here. 
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Komaragiri, Sri

From: jdougherty2017@gmail.com
Sent: Thursday, January 08, 2015 7:12 PM
To: Komaragiri, Sri
Subject: Fw: FW: Civics petiton
Attachments: Civics Petition, pg 2.pdf; Civics petition pg 1.pdf

Dear Ms. Komaragiri,  
I have finished collecting support for segment 58 on Beck Road.  I have successfully gained two pages of support from students, 
parents, friends and community members. I have gathered a total of 42 names in this past week.  My project will be ending this next 
week and I would like to thank you for all of the help you have given me in making a change in our community for the better, and 
getting more points toward segment 58. 
Thank you, Jacob Dougherty 
10th Grade, Novi High School 
Sent from my Verizon Wireless 4G LTE Smartphone 
  
  
------ Original message------ 
From: Mike & Erin Dougherty  
Date: Thu, 1/8/2015 7:04 PM 
To: 'Jacob Dougherty'; 
Subject:FW: Civics 
  
 
 

From: Mike & Erin Dougherty [mailto:dougherty4@mi.rr.com]  
Sent: Thursday, January 8, 2015 7:01 PM 
To: 'Jacob Dougherty' 
Subject: Civics 
 
Petition. 
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Komaragiri, Sri

To: McBeth, Barb
Subject: RE: Update to Novi's Non-Motorized Plan

From: Norm Cox [mailto:norm@greenwaycollab.com]  
Sent: Friday, January 16, 2015 4:19 PM 
To: McBeth, Barb 
Cc: Carolyn Prudhomme 
Subject: Re: Update to Novi's Non-Motorized Plan 
 
Barb, 
 
Nice to hear from you - and funny as we were just speaking about Novi this morning. The reason is that we are 
in the early stages of developing a new service called WalkBike.Info that we thought would be a good fit for 
Novi and would be an excellent way to keep your plan fresh. 
 
WalkBike.Info is an information center for everything to do with walking and bicycling in a community.  It is 
designed to engage people and provide them with the resources they need to make walking and bicycling safe, 
comfortable, convenient and enjoyable. It is also a means to help governments fulfill their goals to become a 
more walkable and bikeable community. 
 
So what will this look like? Well we literally just bought the domain this morning so we don't have all of the 
answers yet. But if you were to go to the site (via a web search, a link on the city's site or the main 
WalkBike.Info page) you would find a Novi branded site. The following is an outline of the types of resources 
you would find on that site: 
 
WalkBike.Info/Novi  

 Interactive maps of Novi's existing pedestrian and bicycle networks 
 Recommended "low stress" bike routes between key destinations  
 A dashboard that tracks key city walking and bicycling objectives  
 A calendar of walking and bicycling related events 
 News on construction projects 
 A support system to map out walking, bicycling and bus routes for people who are interested but unsure 
 Tips to make walking and bicycling safe and enjoyable 
 A crowdsourcing map where people can post place specific ideas, issues, requests and experiences and 

others can respond and vote on the posts 
 Alternative commute challenge programs 
 A platform for community discussions on how to improve walking and bicycling in the city. 

WalkBike.Info is an outgrowth of our experience the past few years where our planning products have been 
websites - not reports. It is also an response to the types of resources that many of our clients could use to help 
bring about the recommendations in their plans. It is in essence the combination of a continuously evolving plan 
and the means to fulfill that plan.  
 
Our initial pricing approach is to have a modest set-up fee where we get basics on-line and then a set monthly 
fee where we gradually build the available resources based on a community's desires and budget.  
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We are developing a prototype right now and we are really excited about this initiative. If this is something you 
are interested in I can get you some prices once we develope things a little further. Of course if you would 
prefer an update to the plan we can do that as well :-). 
 
If you like to discuss things further let me know a good time to call. 
 
Thanks and we be thrilled with the opportunity to work with you again. 
 
- Norm 
 
 
 
Norman Cox, PLA, ASLA 
The Greenway Collaborative, Inc. 
205 Nickels Arcade, Ann Arbor, MI  48104-2409 
T:  734-668-8848       C:  734-239-5967 
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2015 Bike Activities 
City of Novi 

 
May is National Bike Month 
The City of Novi has a long standing interest in providing pathways and 
sidewalks to connect neighborhoods with destinations throughout the 
city and region. Currently, the city has more than 200 miles of pathways 
and sidewalks. The Walkable Novi Committee meets quarterly to 
implement the City’s Non‐Motorized Master Plan. For Novi area biking 
and non‐motorized transportation information, visit cityofnovi.org.   
 
May is National Bike Month and The City of Novi will celebrate with the 
festivities listed below. To learn more about National Bike Month, visit 
bikeleague.org.   
 
4TH ANNUAL BIKE RODEO 
In partnership with the Motor City Mountain Biking Association, the City 
of Novi is proud to offer the fourth annual Bike Rodeo on the Novi 
Civic Center Campus. The Bike Rodeo will include an appearance from 
members of the Novi Police Department and have stations including 
bike inspections, start and stops, and rock dodge. Participants will leave 
with a prize at the end of the program. Bring a bike and helmet.  
Date  Day  Time  Age 

May 11  Mon  6‐8pm  5‐12 
 
Price: Free Community Event 
Instructor: Motor City Mountain Biking 
Location:  Novi Civic Center Campus 
Registration Ends: No registration required 
 
BIKE TO WORK DAY 
Celebrate Bike to Work Day! Meet at Performance Bike at 7:45am for a 
group photo and head to work in style (on your bike). Takeaways 
provided to all that preregister to ride by contacting the Parks, 
Recreation and Cultural Services office at 248.347.0474 by May 8.    
Date  Day  Time  Age 

May 13  Wed  7:45am  18+ 
 
Price: Free Community Event 
Instructor: PRCS Staff 
Location:  Performance Bike 
Registration Ends:  May 8 
 
 
 
 
 



NEW ‐ KEEP ROLLING 
Novi Parks is excited to partner with Performance Bicycle of Novi to give 
everyone (all ages welcome) a chance to ride with a group. Group rides 
encourage consistent exercise by connecting riders and adding the 
social aspects of outdoor fun. This is a beginners group that rides at a 
leisurely pace with a “No Rider Left Behind” commitment. Morning rides 
are available every Saturday and travel approximately 10 miles. Go to 
meetup.com and search for “Performance Bicycle Great Ride Series: 
Novi” for updates on these group rides.   
 
In addition Novi Older Adult Services would like to establish a biking 
group for cyclists age 50 and up. Please call 248.347.0414 if you are 
interested.  
 
Day  Time  Meeting Location  Destination 

Sat  9am  Performance Bicycle 
43235 Crescent Blvd 

Haggerty and Eight Mile Roads 

 
 
NOVI NIGHT GROUP RIDES 
Novi Nights is a beginner‐friendly no‐drop ride through the Lakeshore 
Park mountain bike trail hosted by Motor City Mountain Biking 
Association.  Each Tuesday evening at 6:30pm (weather permitting), the 
group meets near the trailhead kiosk.  All skill levels welcome! Riders 
often enjoy post ride drinks and food at the nearby Lakeview Bar and 
Grill, overlooking beautiful Walled Lake 
 
MEMORIAL DAY‐BIKE PARADE 
You and your family can be a part of the Memorial Day Parade by 
decorating your bicycle and meeting at the Holly Hill Plaza (Ten Mile 
Road, East of Haggerty Road). To join the fun, please call 248.347.0414.   
 
 



 

 

 

Engineering Update 

Active Non-Motorized Project Portfolio for Engineering 
Division 

 



Project Description

Jan‐Mar

Q3

Apr‐June

Q4

July‐Sept

Q1

Oct‐Dec

Q2

Jan‐Mar

Q3

Apr‐June

Q4

July‐Sept

Q1

Oct‐Dec

Q2

FY12‐13 PROJECTS

Providence Pathway ROW ROW ROW ROW ROW DESIGN CONSTRUCT CONSTRUCT

FY13‐14 PROJECTS

Metro Connector (MDOT LAP) BID CONSTRUCT CONSTRUCT CONSTRUCT

Meadowbrook Pathway (Bridge St to Grand River) ROW BID CONSTRUCT CONSTRUCT

13 Mile at Holmes Sidewalk ROW BID CONSTRUCT CONSTRUCT

2014 ADA Compliance Program DESIGN BID CONSTRUCT CONSTRUCT

Haggerty Road at Nine Mile Improvements (Bid w/signals) RE‐BID CONSTRUCT CONSTRUCT CONSTRUCT

Segment NC1‐ East Lake to Hickory Woods DESIGN ROW DESIGN DESIGN DESIGN ROW CONSTRUCT CONSTRUCT

Beck Road at Cheltenham mid‐block crossing DESIGN DESIGN DESIGN DESIGN DESIGN BID CONSTRUCT CONSTRUCT

FY14‐15 PROJECTS

Greenway Development (ITC Corridor) Phase 1A ) DESIGN ROW ROW ROW DESIGN BID CONSTRUCT CONSTRUCT

2015 Pathways (Includes Segment 89 Novi Road Lidstrom to Ten Mile, 

Segment 76 Grand River at Seeley, Segment 145 10 Mile, and ADA 

Compliance DESIGN DESIGN DESIGN CONSTRUCT CONSTRUCT CONSTRUCT

11 Mile Road Pathways (Town Center to Meadowbrook) DESIGN DESIGN DESIGN BID CONSTRUCT CONSTRUCT

Eight Mile Pathway (Beck to Garfield) DESIGN DESIGN BID CONSTRUCT CONSTRUCT

Current schedule as of 3/13/15

FY15‐16FY14‐15FY13‐14

ACTIVE NON‐MOTORIZED PROJECT PORTFOLIO FOR ENGINEERING DIVISION


	Agenda
	11-20-14-Meeting Minutes
	Major Corridor Development Map
	Neighborhood Connectors Map
	Student School Project: Sign Petition
	WalkBike.Info/Novi
	Ride and Walk Novi Website Update
	2015 Bike Activities in Novi
	Engineering Update



